



**PRIORITY PLANNING ADVISORY COMMITTEE
(PPAC)**

AGENDA

MEETING OF:

Wednesday, October 03, 2018

**ARIZONA DEPARTMENT OF TRANSPORTATION
MULTIMODAL PLANNING DIVISION
OFFICE MEMO**

TO: PRIORITY PLANNING ADVISORY COMMITTEE MEMBERS

DALLAS HAMMIT
KRISTINE WARD
STEVE BOSCHEN
AERONAUTICS
BRENT CAIN
CLEMENC LIGOCKI
TIM LANE
BARRY CROCKETT
TIM TAIT (NON-VOTING)

FROM: Gregory Byres

SUBJECT: PRIORITY PLANNING ADVISORY COMMITTEE MEETING (PPAC)

Pursuant to the A.R.S. 28-6951(B), the ADOT Director has appointed the members of the Priority Planning Advisory Committee (PPAC) to develop the Five Year Transportation Facilities Construction Program. This meeting is scheduled, pursuant to 28-6951(C4), to review the Program and make changes and schedule new projects into the adopted Five Year Transportation Facilities Construction Program.

EXECUTIVE SESSION OF THE PRIORITY PLANNING ADVISORY COMMITTEE

Pursuant to A.R.S. 38-431.03, notice is hereby given to the members of the Priority Planning Advisory Committee and to the general public that the Committee may meet in Executive Session for discussion or consultation for legal advice with legal counsel at its meeting. The Committee may, at its discretion, recess and reconvene the Executive Session as needed.

The meeting of the Arizona Department of Transportation, Priority Planning Advisory Committee (PPAC) will be held on Wednesday October 03, 2018 at 10:00AM in the Transportation Board Room Located at 206 South 17th Avenue, Phoenix, AZ 85007.

AGENDA:

1. Call to Order	Chairman
2. Roll Call	Information Only
3. Title VI the Civil Rights Act of 1964, as Amended	Information Only
4. Call to Audience	Information Only
5. Approval of the Minutes from September 5, 2018	Discussion and Possible Action page 11
6. Program Monitoring Report	Information & Discussion

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION

7-1

Route & MP:	US 60 @ MP 202.7
Project Name:	KINGS RANCH ROAD
Type of Work:	EXTEND LEFT TURN BAY
County:	Pinal
District:	Central
Schedule:	2019
Project:	F007801C TIP#: 8356
Project Manager:	Michael Andazola
Program Amount:	\$140,000
New Program Amount:	\$300,000
Requested Action:	Increase budget. See Item 19a and Item 26. Contingent upon MAG Regional Council approval or MAG Regional Management Committee approval.

1. PRB Meeting Date: 9/25/2018

2. Teleconference: No

3. Form Date / 5. Form By:

9/26/2018

Michael Andazola

4. Project Manager / Presenter:

Michael Andazola @ (602) 712-7629

205 S 17th Ave, , 614E - 4983 STATEWIDE PROJECT MANAGEMENT

6. Project Name:

KINGS RANCH ROAD

7. Type of Work:

EXTEND LEFT TURN BAY

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
BB10	Phoenix	60	Pinal	202.7	F007801C ?	0.0	STBG060-C(214)T

16. Program Budget: \$140

17. Program Item #: 8356

18. Current Approved Program Budget:

\$140

18a. (+/-) Program Budget Request:

\$160

18b Total Program Budget After Request:

\$300

CURRENTLY APPROVED:

19. BUDGET ITEMS:

Item #	Amount	Description	Comments
8356	\$140	KINGS RANCH ROAD	.

CHANGE / REQUEST:

19A. BUDGET ITEMS:

Item #	Amount	Description	Comments
73319	\$160	STATEWIDE MINOR PROJECTS	

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR: 19
 22. CURRENT BID READY: 10/5/2018
 23. CURRENT ADV DATE: 11/5/2018

CHANGE REQUESTNEW SCHEDULE:

21A. REQUEST FISCAL YEAR:
 22A. REQUEST BID READY:
 23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: STAGE V

24e. ENVIRONMENTAL CLEARANCE:	YES	24f. MATERIALS MEMO COMP:	YES
24g. U&RR CLEARANCE:	YES	24h. C&S CLEARANCE:	YES
24i. R/W CLEARANCE:	YES	24j. CUSTOMIZED SCHEDULE:	NO
24k. SCOPING DOCUMENT:	NOT APPLICABLE		

25. DESCRIPTION OF REQUEST

Increase budget.

26. JUSTIFICATION OF REQUEST

This is a Minor Program project. This project was originally approved with a budget of \$280k for construction but was inadvertently programmed for \$140k. Additional funding is required for traffic control items that were not accounted for in the application cost estimate.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS:

CHANGE IN BUDGET

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
 SUBJECT TO PPAC APPROVAL - 10/3/2018

PRB APPROVED

1. PRB Meeting Date: 9/18/2018

2. Teleconference: No

3. Form Date / 5. Form By:

9/24/2018

Suzanne Deitering

4. Project Manager / Presenter:

Suzanne Deitering @ (602) 712-7038

205 S 17th Ave, , 614E -

6. Project Name:

WILLOW CREEK BRIDGE NO 3 EB STR #1594

7. Type of Work:

BRIDGE REHABILITATION

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
LJ10	Kingman	40	Mohave	83.0	F016001D ?	1.0	NHPP040-B(227)T

16. Program Budget: \$750

17. Program Item #: 100316

18. Current Approved Program Budget:

\$750

18a. (+/-) Program Budget Request:

(\$750)

18b Total Program Budget After Request:

\$0

CURRENTLY APPROVED:

19. BUDGET ITEMS:

Item #	Amount	Description	Comments
100316	\$750	.	

CHANGE / REQUEST:

19A. BUDGET ITEMS:

Item #	Amount	Description	Comments
76219	(\$750)	BRIDGE REPLACEMENT & REHABILITATION	

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUESTNEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE:	NO	24f. MATERIALS MEMO COMP:	NO
24g. U&RR CLEARANCE:	NO	24h. C&S CLEARANCE:	NO
24i. R/W CLEARANCE:	NO	24j. CUSTOMIZED SCHEDULE:	NO
24k. SCOPING DOCUMENT:	NO		

25. DESCRIPTION OF REQUEST

Delete Design Sub-phase.

26. JUSTIFICATION OF REQUEST

Delete sub-phase. Funding is needed on current year projects.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS:

CHANGE IN BUDGET

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 10/3/2018

PRB APPROVED

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION

7-3

Route & MP: SR 40B @ MP 195.6
Project Name: RIO DE FLAG BRIDGE, STR #295
Type of Work: BRIDGE REPLACEMENT
County: Coconino
District: Northcentral
Schedule:
Project: H890501D TIP#: 7863
Project Manager: Suzanne Deitering
Program Amount: \$600,000
New Program Amount: \$976,000
Requested Action: Increase budget. See Item 19a and Item 26.

05

Project Review Board (PRB) Request Form - Version 4.0

1. PRB Meeting Date: 9/18/2018

2. Teleconference: No

3. Form Date / 5. Form By:

9/21/2018

Suzanne Deitering

4. Project Manager / Presenter:

Suzanne Deitering @ (602) 712-7038

205 S 17th Ave, , 614E -

6. Project Name:

RIO DE FLAG BRIDGE, STR #295

7. Type of Work:

BRIDGE REPLACEMENT

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
NR1N	Flagstaff	40B	Coconino	195.6	H890501D	0.0	NHPPB40-D(203)T

16. Program Budget: \$600**17. Program Item #:** 7863**18. Current Approved Program Budget:**

\$600

18a. (+/-) Program Budget Request:

\$376

18b Total Program Budget After Request:

\$976

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
71415	\$600		

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
76219	\$376	BRIDGE REPLACEMENT & REHABILITATION	

CURRENT SCHEDULE:**21. CURRENT FISCAL YEAR:****22. CURRENT BID READY:****23. CURRENT ADV DATE:****20. JPA #'s:** SIGNED: NO ADV: NO**CHANGE REQUESTNEW SCHEDULE:****21A. REQUEST FISCAL YEAR:****22A. REQUEST BID READY:****23A. REQUEST ADV DATE:**

CHANGE IN:	24a. PROJECT NAME: NO	24b. TYPE OF WORK: NO	24c. SCOPE: NO	24d. CURRENT STAGE: STAGE II
-------------------	------------------------------	------------------------------	-----------------------	-------------------------------------

24e. ENVIRONMENTAL CLEARANCE: NO**24f. MATERIALS MEMO COMP:** NO**24g. U&RR CLEARANCE:** NO**24h. C&S CLEARANCE:** NO**24i. R/W CLEARANCE:** NO**24j. CUSTOMIZED SCHEDULE:** NO**24k. SCOPING DOCUMENT:** NO**25. DESCRIPTION OF REQUEST**

Increase budget.

26. JUSTIFICATION OF REQUEST

Additional funding is needed to coordinate with the stakeholders listed below, design to stakeholder needs listed below, coordinate the combined advertisement with w/F0060 Aspen Ave and additional staff charges.

Army Corp of Engineers (USACE) is in the process of designing the realignment and re-profiling of the Rio De Flag Wash to accommodate the 500 year event. The profile will be significantly lower than the existing elevation. It is not know when USACE will construct this work. ADOT's bridge design needs to accommodate the constructability of the wash re-profiling in the future.

The City of Flagstaff's Flagstaff Urban Trail System (FUTS) will eventually cross under 40B utilizing the ADOT structure. ADOT's bridge design needs to accommodate this future crossing.

Consultant: \$242k

Staff Charges (including compliance review): \$100k

ICAP: \$34k

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

CHANGE IN BUDGET

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 1/1/1900



7. PPAC - NEW PROJECTS - DISCUSSION AND POSSIBLE ACTION

7-4 **Route & MP:** Regionwide

Project Name: Data-Driven Ramp Metering

Type of Work: DEVELOP DATA-DRIVEN EVALUATION TOOL

County: Maricopa

District: Phoenix

Schedule:

Project: M699901X TIP#: 100721

Project Manager: Vahid Nikou Goftar

Program Amount: \$0

New Program Amount: \$100,000

Requested Action: Establish a new project. See Item 19a and
Item 26. Contingent upon MAG Regional
Council approval or MAG Regional
Management Committee approval.

1. PRB Meeting Date: 9/18/2018

2. Teleconference: No

3. Form Date / 5. Form By:

9/19/2018

Vahid Nikou Goftar

4. Project Manager / Presenter:

Vahid Nikou Goftar @ (602) 712-2239

2302 W Durango St, , PM02 - 6003 SYSTEMS TECHNOLOGY

6. Project Name:

Data-Driven Ramp Metering

7. Type of Work:

DEVELOP DATA-DRIVEN EVALUATION TOOL

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:
 Phoenix Maricopa M699901X ?

16. Program Budget: \$0 17. Program Item #: 100721

18. Current Approved Program Budget: \$0 18a. (+/-) Program Budget Request: \$100 18b Total Program Budget After Request: \$100

CURRENTLY APPROVED:

19. BUDGET ITEMS:

CHANGE / REQUEST:

19A. BUDGET ITEMS:

<u>Item #</u>	<u>Amount</u>	<u>Description</u>	<u>Comments</u>
78819	\$100	TSM&O	

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR:

22. CURRENT BID READY:

23. CURRENT ADV DATE:

CHANGE REQUEST/NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: SIGNED: NO ADV: NO

PROJECT FUNDING VERIFIED BY PM

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE: NOT APPLICABLE 24f. MATERIALS MEMO COMP: NOT APPLICABLE
24g. U&RR CLEARANCE: NOT APPLICABLE 24h. C&S CLEARANCE: NOT APPLICABLE
24i. R/W CLEARANCE: NOT APPLICABLE 24j. CUSTOMIZED SCHEDULE: NOT APPLICABLE
24k. SCOPING DOCUMENT: NOT APPLICABLE

25. DESCRIPTION OF REQUEST

Establish a new project

26. JUSTIFICATION OF REQUEST

TSM&O is requesting a new project, funded by TSM&O subprogram to have University of Arizona develop a tool that helps ADOT to optimize ramp metering. This tool will utilize a combination of controller data and third party data and is essential to evaluation and optimizing smart ramp metering.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS:

ESTABLISH A NEW PROJECT

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
 SUBJECT TO PPAC APPROVAL - 10/3/2018

PRB APPROVED

8. Listed below are the next regularly scheduled meetings of the Priority Planning Advisory Committee (PPAC). Meetings will be held in the ADOT Board Room, however, times, dates, and location may change and will be announced at the time of the distribution of the agenda. Information Only
- October 31, 2018 10:00am Wednesday
 - December 5, 2018 10:00am Wednesday
9. Adjourn Priority Planning Advisory Committee Meeting

WEB LINKS FOR REFERENCE

Priority Programming

http://www.azdot.gov/MPD/Priority_Programming/Index.asp

PPAC Meetings:

http://www.azdot.gov/MPD/Priority_Programming/PPAC/Index.asp

**DRAFT MINUTES FOR THE
ARIZONA DEPARTMENT OF TRANSPORTATION
PRIORITY PLANNING ADVISORY COMMITTEE
Transportation Board Room
206 South 17th Avenue, Phoenix, AZ 85007
Wednesday September 5, 2018 at 10:00AM**

The meeting of the Priority Planning Advisory Committee (PPAC) was held on Wednesday September 05, 2018 @ 10:01 AM with Chairman Dallas Hammit presiding.

Other committee members were present as follows:

Kristine Ward, Steve Boschen, Don Kriz, Brent Cain, Clemenc Ligocki, John Morales for Tim Lane, Barry Crockett, and Tim Tait (Non-Voting).

1. CALL TO ORDER

Chairman Hammit called the Priority Planning Advisory Committee meeting to order at 10:01AM.

2. ROLL CALL

Lynn Sugiyama conducted a roll call of the committee members. A quorum was present.

3. TITLE VI OF THE CIVIL RIGHTS ACT OF 1964, AS AMENDED

Chairman Hammit asked if any persons from the public were at the meeting. There were two citizens from the City of Mesa. Chairman Hammit stated that in accordance to the Title VI Civil Rights Act of 1964, and the Americans with Disabilities Act, ADOT will not discriminate on the basis of race, color, national origin, age, sex, or disability. If accommodations are requested, the public may contact someone on the PPAC Committee or the Civil Rights Office at 602-712-8964.

4. CALL TO THE AUDIENCE

Chairman Hammit requested a call to the Audience for any comments or issues to be addressed. There were no comments.

5. APPROVAL OF PPAC MINUTES FROM THE 8/1/2018 MEETING

The minutes from the PPAC meeting held on 8/1/2018 were approved.

Chairman Hammit called for a motion to approve the PPAC minutes from the meeting on 8/1/2018.

Steve Boschen made a motion to approve.

Brent Cain seconded the motion. Motion carried unanimously.

6. PROGRAM MONITORING REPORT

The Program Monitoring Report was distributed to the Committee. Report was given to the Committee. There were no comments.

7. 2019-2024 TRANSPORTATION FACILITIES CONSTRUCTION: DISCUSSION AND POSSIBLE ACTION ON PROGRAM & PROJECT MODIFICATIONS

7-a. **Route & MP:** SR 86 @ MP 120.2
 Project Name: FRESNAL - MP 123.9
 Type of Work: WIDEN SHOULDERS & CULVERT EXTENSIONS
 County: Pima
 District: Tucson
 Schedule:
 Project: H846901C TIP#: 10418
 Project Manager: Bharat Kandel
 Program Amount: \$10,000,000
 New Program Amount: \$13,250,000
 Requested Action: Increase Budget. See Line 19a and Line 26.

Item 7-a was presented by: Bharat Kandel
Chairman Hammit called for a motion to approve Item 7-a.
Steve Boschen made the motion to approve.
Steve Boschen seconded the motion.
Discussion followed that this project is contingent upon PAG Regional Council approval.
Motion carried unanimously.

7-b. **Project Name:** US Army Corps of Engineers Liaison
 Type of Work: Army Corps Liaison
 County: Statewide
 District: Statewide
 Schedule: FY 2019
 Project: M510602X TIP#: 4198
 Project Manager: Julia Manfredi
 Program Amount: \$862,000
 New Program Amount: \$1,034,000
 Requested Action: Increase Budget. See Line 19a and Line 26.

Item 7-b was presented by: Julia Manfredi
Chairman Hammit called for a motion to approve Item 7-b.
Steve Boschen made the motion to approve.
Barry Crockett seconded the motion. Motion carried unanimously

7-c. **Route & MP:** I-15 @ MP 12.5
 Project Name: VIRGIN RIVER BRS #2, #1614; #4, #1616; #5, #1616 & #1617
 Type of Work: Construct Bridge Rehabilitation
 County: Mohave
 District: Northcentral
 Schedule:
 Project: H881201C TIP#: 19516
 Project Manager: Tricia Brown
 Program Amount: \$6,600,000
 New Program Amount: \$8,3109,000
 Requested Action: Increase Budget. Change Project Name. See Line 19a and Line 26.

Item 7-c was presented by: Tricia Brown
Chairman Hammit called for a motion to approve Item 7-c.
Steve Boschen made the motion to approve.
Barry Crockett seconded the motion. Motion carried unanimously

7-d. **Route & MP:** I-8 @ 158.5
 Project Name: STANFIELD - BIANCO
 Type of Work: Pavement Preservation
 County: Pinal
 District: Southcentral
 Schedule:
 Project: F003501C TIP#: 100523
 Project Manager: Bharat Kandel
 Program Amount: \$0
 New Program Amount: \$4,000,000
 Requested Action: Establish Construction Project. See Line 19a and Line 26.

Item 7-d was presented by: Bharat Kandel
Chairman Hammit called for a motion to approve Item 7-d.
Steve Boschen made the motion to approve.
Barry Crockett seconded the motion. Motion carried unanimously

7-e

Route & MP: LOCAL STREETS
Project Name: SOUTHERN AVENUE AND STAPLEY DRIVE INTERSECTION
Type of Work: RIGHT OF WAY ACQUISITION
County: Maricopa
District: Phoenix
Schedule:
Project: SH54401R TIP#: 100491
Project Manager: Eric Prosnier
Program Amount: \$0
New Program Amount: \$1,758,000
Requested Action: Establish new project. See Line 19a and Line 26.

Item 7-e was presented by: Eric Prosnier
Chairman Hammit called for a motion to approve item 7-e.
Brent Cain made the motion to approve.
Steve Boschen seconded the motion. Motion carried unanimously

7-f

Route & MP: I-40 @ MP 217
Project Name: Flagstaff Red Gap Ranch Waterline
Type of Work: Waterline Installation Review
County: Coconino
District: Flagstaff
Schedule:
Project: M692601X TIP#: 100524
Project Manager: Pei-jung Li
Program Amount: \$0
New Program Amount: \$45,000
Requested Action: Establish a new project. See Line 19a and Line 26.

Item 7-f was presented by: Vivian Li
Chairman Hammit called for a motion to approve Item 7-f.
Steve Boschen made the motion to approve.
Barry Crockett seconded the motion. Motion carried unanimously

7-g

Route & MP: I-17 @ MP 193
Project Name: I-10 - 19th Avenue
Type of Work: Micro Surface
County: Maricopa
District: Phoenix
Schedule:
Project: F021901D TIP#: 100594
Project Manager: Thomas Oreilly
Program Amount: \$0
New Program Amount: \$22,000
Requested Action: Establish Design Project. See Line 19a and Line 26.

Items 7-g through 7-q were presented by: Thomas Oreilly
Chairman Hammit called for a motion to approve Items 7-g through 7-q. Kristine Ward requested the Committee go into recess. The meeting was recessed at 10:13 am. The Meeting reconvened at 10:28am.

Steve Boschen made the motion to table Items 7g through 7-q.
Kristine Ward seconded the motion. Motion carried unanimously
Items 7-g through 7-q were tabled. These projects may be brought back to a future PPAC Meeting once the funding and policy issues are resolved.

7-h.

Route & MP: I-10 @ MP 322
Project Name: Johnson Rd - Red Bird Hills
Type of Work: Micro Surface
County: Cochise
District: Safford
Schedule:
Project: F022001D TIP#: 100597
Project Manager: Thomas Oreilly
Program Amount: \$0
New Program Amount: \$22,000
Requested Action: Establish Design Project. See Line 19a and Line 26.

7-i

Route & MP: SR 179 @ MP 304
Project Name: Ranger Station - Chapel Rd
Type of Work: Chip Seal
County: Yavapai
District: Flagstaff
Schedule:
Project: F022101D TIP#: 100598
Project Manager: Thomas Oreilly
Program Amount: \$0
New Program Amount: \$22,000
Requested Action: Establish Design Project. See Line 19a and Line 26.

7-j.

Route & MP: SR 87 @ MP 368
Project Name: Draw - Tes Toh Wash
Type of Work: Chip Seal
County: Navajo
District: Flagstaff
Schedule:
Project: F022201D TIP#: 100601
Project Manager: Thomas Oreilly
Program Amount: \$0
New Program Amount: \$22,000
Requested Action: Establish Design Project. See Line 19a and Line 26.

7-k. **Route & MP:** SR 77 @ MP 120
 Project Name: Miguel Rd - Front St
 Type of Work: Chip Seal
 County: Pinal
 District: Tucson
 Schedule:
 Project: F022301D TIP#: 100602
 Project Manager: Thomas Oreilly
 Program Amount: \$0
 New Program Amount: \$22,000
 Requested Action: Establish Design Project. See Line 19a and Line 26.

7-l. **Route & MP:** Various Locations
 Project Name: US 95: ARABY RD-NEW BRIDGE & SR 85: MP16 - DIST BDRY
 Type of Work: Chip Seal
 County: Statewide
 District: Yuma
 Schedule:
 Project: F022401D TIP#: 100604
 Project Manager: Thomas Oreilly
 Program Amount: \$0
 New Program Amount: \$22,000
 Requested Action: Establish Design Project. See Line 19a and Line 26.

7-m.

Route & MP: Various Locations
Project Name: I-8 and I-10 - Southwest District
Type of Work: Fog Coat
County: Statewide
District: Yuma
Schedule:
Project: F022501D TIP#: 100605
Project Manager: Thomas Oreilly
Program Amount: \$0
New Program Amount: \$22,000
Requested Action: Establish Design Project. See Line 19a and Line 26.

7-n.

Route & MP: I-40 @ MP 33
Project Name: MP 33 - CROOKTON
Type of Work: Fog Coat
County: Mohave
District: Kingman
Schedule:
Project: F022601D TIP#: 100607
Project Manager: Thomas Oreilly
Program Amount: \$0
New Program Amount: \$22,000
Requested Action: Establish Design Project. See Line 19a and Line 26.

7-o. **Route & MP:** Various Locations
 Project Name: Northcentral and Northeast Districts
 Type of Work: Fog Coat
 County: Statewide
 District: Flagstaff
 Schedule:
 Project: F022701D TIP#: 100608
 Project Manager: Thomas Oreilly
 Program Amount: \$0
 New Program Amount: \$22,000
 Requested Action: Establish Design Project. See Line 19a and Line 26.

7-p. **Route & MP:** SR 260 @ MP 341
 Project Name: US 60 - MCNARY
 Type of Work: Crack Seal
 County: Navajo
 District: Holbrook
 Schedule:
 Project: F022801D TIP#: 100609
 Project Manager: Thomas Oreilly
 Program Amount: \$0
 New Program Amount: \$22,000
 Requested Action: Establish Design Project. See Line 19a and Line 26.

7-q.

Route & MP: Various Locations
Project Name: Central and Southcentral Districts
Type of Work: Fog Coat
County: Statewide
District: Phoenix
Schedule:
Project: F022901D TIP#: 100610
Project Manager: Thomas Oreilly
Program Amount: \$0
New Program Amount: \$22,000
Requested Action: Establish Design Project. See Line 19a and Line 26.

8. FUTURE MEETINGS

Listed below are the next regularly scheduled meetings of the Priority Planning Advisory Committee (PPAC). Meetings will be held in the ADOT Board Room, however, times, dates, and location may change and will be announced at the time of the distribution of the agenda.

October 3, 2018 10:00am Wednesday
October 31, 2018 10:00am Wednesday
December 5, 2018 10:00am Wednesday

9. ADJOURN PRIORITY PLANNING ADVISORY COMMITTEE MEETING

**Chairman Hammit called for a motion to adjourn the meeting.
Steve Boschen made the motion to approve.
Barry Crockett seconded the motion. Motion carried
unanimously
Meeting adjourned at 10:30am**

Priority Programming Website:
http://www.azdot.gov/MPD/Priority_Programming/Index.asp
PPAC Meeting Dates:
http://www.azdot.gov/MPD/Priority_Programming/PPAC/Index.asp