



**PRIORITY PLANNING ADVISORY COMMITTEE
(PPAC)**

AGENDA

MEETING OF:

Friday, August 14, 2020

**ARIZONA DEPARTMENT OF TRANSPORTATION
MULTIMODAL PLANNING DIVISION
OFFICE MEMO**

TO: PRIORITY PLANNING DIVISION ISOR COMMITTEE MEMBERS

LLESHMITT
RISTIER
ST BOSCH
BR TCI
CLM CLIOC
TIML
BRR CROCTT
TIMTIT OTI
ORI

FROM: Chair Gregory Byres

SUBJECT: PRIORITY PLANNING DIVISION ISOR COMMITTEE MEETING PROCEDURE

Pursuant to the A.R.S. 28-691B, the OT Director has appointed the members of the Priority Planning Advisory Committee (PPC) to develop the Intermodal Transportation Facilities Construction Program. This meeting is scheduled, pursuant to 28-691C4, to review the Program and make changes and schedule new projects into the adopted Intermodal Transportation Facilities Construction Program.

Pursuant to Title I of the Civil Rights Act of 1964, and the Americans with Disabilities Act, OT does not discriminate on the basis of race, color, national origin, age, sex or disability. Persons who require a reasonable accommodation based on language or disability should contact OT's Civil Rights Office at 602.712.8946 or at civilrights@azdot.gov. Requests should be made as early as possible to ensure the State has an opportunity to address the accommodation.

The meeting of the Arizona Department of Transportation, Priority Planning Advisory Committee (PPC) will be held on Friday, August 14, 2020 at 11:00 AM. This will be a teleconference meeting. To join by computer please use <https://meet.google.com/ijuband> and by phone 1-470-466-0130, P1-229-789-08.

AGENDA:

1. Call to Order	Chairman
2. Roll Call	Information Only
3. Title I of the Civil Rights Act of 1964, as amended	Information Only
4. Call to Audience	Information Only

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION

7-1 **Route & MP:** SR 202L @ MP 43.0
Project Name: Lindsay Road TI
Type of Work: Construct TI
County: Maricopa
District: Central
Schedule:
Project: H887301C, TIP#: 8896
Project Manager: Tricia Brown
Program Amount: \$ 26,942,000
New Program Amount: \$ 32,366,000
Requested Action: Increase construction budget.



01

Project Review Board (PRB) Request Form - Version 4.0

1. PRB Meeting Date: 8/13/2020 2. Teleconference: (602) 712-7046

3. Form Date / 5. Form By:

8/13/2020

Tricia Brown

4. Project Manager / Presenter:

Tricia Brown @ (602) 712-7046

205 S 17th Ave, , 614E - 4980 ENGINEERING CONSULTANT SECT

6. Project Name:

LINDSAY ROAD TI

7. Type of Work:

CONSTRUCT TI

8. CPSID:	9. District:	10. Route:	11. County:	12. Beg MP:	13. TRACS #:	14. Len (Mi.):	15. Fed Id #:
SW1N	Central	202L	Maricopa	43.0	H887301C ?	0.5	RARF202-C(210)T

16. Program Budget: \$26,942

17. Program Item #: 8896

18. Current Approved Program Budget:

\$26,942

18a. (+/-) Program Budget Request:

\$5,424

18b Total Program Budget After Request:

\$32,366

CURRENTLY APPROVED:**19. BUDGET ITEMS:**

Item #	Amount	Description	Comments
8896	\$4,102	LINDSAY RD TI	TRAFFIC INTERCHANGE PROGRAM
8896	\$22,840	LINDSAY RD TI	TRAFFIC INTERCHANGE PROGRAM

CHANGE / REQUEST:**19A. BUDGET ITEMS:**

Item #	Amount	Description	Comments
8896	\$1,763	LINDSAY RD TI	RARF
8896	\$3,452	LINDSAY RD TI	ALCP STBGP
8896	\$209	LINDSAY RD TI	STBGP TOG MATCH

CURRENT SCHEDULE:

21. CURRENT FISCAL YEAR: 21

22. CURRENT BID READY:

23. CURRENT ADV DATE: 9/1/2020

CHANGE REQUEST NEW SCHEDULE:

21A. REQUEST FISCAL YEAR:

22A. REQUEST BID READY:

23A. REQUEST ADV DATE:

20. JPA #'s: 19-0007434 SIGNED: YES ADV: YES

 PROJECT FUNDING VERIFIED BY PM

CHANGE IN: 24a. PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE: YES

24f. MATERIALS MEMO COMP: YES

24g. U&RR CLEARANCE: YES

24h. C&S CLEARANCE: YES

24i. R/W CLEARANCE: YES

24j. CUSTOMIZED SCHEDULE: YES

24k. SCOPING DOCUMENT: YES

25. DESCRIPTION OF REQUEST

Increase budget.

26. JUSTIFICATION OF REQUEST

This request increases the budget based on MAG's TIP realignment effort. This action will be considered for approval by MAG Regional Council on August 26, 2020.

ICAP is included in this request.

27. CONCERNS OF REQUEST**28. OTHER ALTERNATIVES CONSIDERED****REQUESTED ACTIONS:**

CHANGE IN BUDGET

APPROVED / RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 9/2/2020
Contingent on approval by MAG Regional Council
on August 26, 2020.

PRB APPROVED

6. Listed below are the next regularly scheduled meetings of the Information
Only
Priority Planning Advisory Committee (PPAC). Meetings will be held in
the OT Mary Peters Conference Room, however, times, dates, and
location may change and will be announced at the time of the
distribution of the agenda.

- September 2, 2020 10:00a Wednesday
- September 15, 2020 11:00a Tuesday
- September 30, 2020 10:00a Wednesday
- October 4, 2020 10:00a Wednesday
- December 2, 2020 10:00a Wednesday

7. [Download Priority Planning Advisory Committee Meeting](#)

WEB LINKS FOR REFERENCE

Priority Programming

<http://www.a dot.gov/MP/Priority/Programming/Index.aspx>

PPAC Meetings:

<http://www.a dot.gov/MP/Priority/Programming/PPAC/Index.aspx>